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HURRICANE MATTHEW RECOVERY PROJECTS 

 The notice to proceed was signed on April 17, 2023  

 Contractor mobilized on April 24, 2023 with clearing and grubbing. 

 Traffic control and temporary chain link fencing has been installed 

 Contractor has begun working on the western side of the project, by compacting the soil and placing 

ABC stone. Installation of the concrete curb and milling will occur next week on both sides of the 

project.  

Greenock Avenue Recovery Project 

Active Projects 

Project Description: The project consists of designing roadway end treatments 

on either side of the breached dam to be constructed within City rights-of-way 

and proposed easements. These end treatments will be designed to provide the 

traveling public and emergency vehicles with a safe turn around location. 

Project Facts 

● Status: Under Construction 

● Estimated Completion Date: July 

2023 

● Budget: $200,000 

● Funding: FEMA Recovery Funds 

● Contractor: Barbour Brothers 

Construction Inc. 

 



Project Facts 

● Status: Roadway and Dam 

Construction Complete 

● Estimated Completion Date: 

October 2023 

● Budget: $3 Million 

● Funding: FEMA Recovery Funds 

● Contractor: Fred Smith Compa-

ny 

 

Project Description: The repair to Devonwood Lower Dam along McFadyen Drive con-

sists of  restoring the dam to pre-Hurricane Matthew conditions, while also bringing 

the dam up to current standards.  This includes flattening the slopes of the dam, re-

placing the existing riser structure, and constructing two new 7-foot wide by 3-foot tall 

box culverts.  Storm drainage improvements, roadway construction, and guardrail in-

stallation will also be completed, along with a waterline relocation.  

https://www.fayettevillenc.gov/city-services/public-services/resources/projects/

devonwood-lower-dam-mcfadyen-drive 

Current Status: 

 FSC has completed the substantial completion punch list. 

 EOR and the City will submit as-built drawing to the Dam Safety for approval. Upon Dam Safety’s approval 

the gate valve will be closed to impound water in the lake.  

HURRICANE MATTHEW RECOVERY PROJECTS 

Active Projects 
Devonwood Lower Dam 

https://www.fayettevillenc.gov/city-services/public-services/resources/projects/devonwood-lower-dam-mcfadyen-drive
https://www.fayettevillenc.gov/city-services/public-services/resources/projects/devonwood-lower-dam-mcfadyen-drive


Project Description: The Spot Repair Program is designed to expedite the resolution of stormwater drainage complaints as 
related to flooding within right of way through a simplified design and construction process. As work orders are investigated 
and needs for improvements are established, any project with a cost below $200,000 will be assigned to this program. This 
program allows for smaller projects to be constructed with City crews or through informal bids depending on the scope and 
resource availability without the competition involved in CIP program.  

Hickoryridge Court Drainage Improvement 

 Progress: Projected Start– February 14, 2023 

 Budget: $55,000 

 Funding: Stormwater Enterprise Fund 

 Contractor: City Staff (internal) 

 Estimated Construction Completion: Spring 2023 

 

City staff has installed 180 liner feet of pipe as well as the 3 proposed 
catch basins. Currently waiting on coordination between Sellars concrete 
and the City paving crew for the replacement of the concrete curb and 
pavement.  

 

 

STORMWATER 

SPOT REPAIR PROJECTS 

Active Projects 
 Stormwater Spot Repair Program 



Project Description: Sidewalk improvements are an important way to promote safe walkability and livability throughout 

the City. Construction will begin soon for several sidewalks in Fayetteville supported in the City’s Strategic Plan. 

These improvements are part of the City’s overall commitment to improving safety and quality of life.  

https://www.fayettevillenc.gov/city-services/public-services/traffic-services/bike-and-pedestrian-safety 

TRAFFIC SERVICES  

CAPITAL IMPROVEMENT PROJECTS 

Active Projects 
 Sidewalk Projects 

 Status: Construction  

 Contractor: Browe Construction 

 Budget: $ 301,000 

 Funding: State TAP Grant  

 Construction Start: 2-1-2023 

 Estimated Construction Completion: July 31, 

2023 

Project Description: Project will install 1.2 miles of 

sidewalk on the west side of Hope Mills Road, from S. 

Sumac Circle to Southern City Limits.  The final walk 

thru is scheduled for 4/21/2023. Contractor will be 

working on the punch list.  

EB-6032 Hope Mills Road 

 Status: Construction Complete 

 Contractor: Sellers Concrete 

 Budget: $ 130,000 

 Funding: State Direct Grant  

 Construction Start: January 27, 2023 

 Estimated construction complete: April 25, 2023. 

Project Description: Project will install 1,800 feet of 
sidewalk on the west side of Ann Street from Gorham Alley to 
Gray Street.  

Ann Street 

https://www.fayettevillenc.gov/home/showpublisheddocument/18248/637598952178170000
https://www.fayettevillenc.gov/city-services/public-services/traffic-services/bike-and-pedestrian-safety


Project Description: Sidewalk improvements are an important way to promote safe walkability and livability throughout 

the City. Construction will begin soon for several sidewalks in Fayetteville supported in the City’s Strategic Plan. 

These improvements are part of the City’s overall commitment to improving safety and quality of life.  

https://www.fayettevillenc.gov/city-services/public-services/traffic-services/bike-and-pedestrian-safety 

TRAFFIC SERVICES  

CAPITAL IMPROVEMENT PROJECTS 

Active Projects 
 Sidewalk Projects 

 Status: Construction Complete 

 Contractor: Browe Construction 

 Budget: $ 378,000 

 Funding: State Direct Grant  

 Construction Start: 11-7-2022 

 Estimated Completion Date: July 5, 2023 

Project Description: Project will install 2.27 miles 

of sidewalk on the north side of Pamalee Drive, from 

Bragg Blvd to Murchison Road. Final pay app was 

submitted this week. 

Pamalee Drive 

 Status: Construction 

 Contractor: Mohammad Construction 

 Budget: $ 1,201,893 

 Funding: TAP Grant (Federal)  

 Construction Start: October 10, 2022 

 Estimated Completion Date: July 7, 2023 

Project Description: Project will install 6,520 feet 
of sidewalk, bus pads, and drainage improvements 
along on the east side of Rosehill Road from Country 
Club Drive to Shaw Mill Road. Contractor has poured 
sidewalk between Tanglewood Drive and Rutledge 
Drive. Contractor has started working from Dowfield 
Drive towards Foster Drive. 

Rosehill Road (U-5528FA) 

https://www.fayettevillenc.gov/home/showpublisheddocument/18248/637598952178170000
https://www.fayettevillenc.gov/city-services/public-services/traffic-services/bike-and-pedestrian-safety


Project Description: Sidewalk improvements are an important way to promote safe walkability and livability throughout 

the City. Construction will begin soon for several sidewalks in Fayetteville supported in the City’s Strategic Plan. 

These improvements are part of the City’s overall commitment to improving safety and quality of life.  

https://www.fayettevillenc.gov/city-services/public-services/traffic-services/bike-and-pedestrian-safety 

TRAFFIC SERVICES  

CAPITAL IMPROVEMENT PROJECTS 

Active Projects 
 Sidewalk Projects 

 Status: Under Construction 

 Contractor: Morgan Trucking 

 Budget: $ 397,000 

 Funding: State Direct Grant  

 Construction Complete: August 31, 2023 

Project Description: Project will install 5,845 linear feet 

of sidewalk on both sides of the road from Brunswick Road 

to Bonanza Drive. The contractor has moved to the other 

side of the project (northbound) and is working back 

toward Fort Bragg. 

Yadkin Road Phase I 

https://www.fayettevillenc.gov/home/showpublisheddocument/18248/637598952178170000
https://www.fayettevillenc.gov/city-services/public-services/traffic-services/bike-and-pedestrian-safety


Project Description: The City of Fayetteville’s Traffic Services Division works to improve walkability throughout the city by in-

creasing the safety of intersections. Throughout the fiscal year, the city will work to enhance intersections through the addi-

tion of measures such as crosswalks, upgrading pedestrian facilities, adding audible pedestrian signals, and upgrading detec-

tion signals to include the use of video detection. https://www.fayettevillenc.gov/city-services/public-services/traffic-services/

bike-and-pedestrian-safety 

TRAFFIC SERVICES  

CAPITAL IMPROVEMENT PROJECTS 

Active Projects 
Intersection Improvement Projects 

 Status: Various 

 Contractor: Sellers and Sons Concrete (Concrete 

and Brick) 

 Budget: Varies 

 Funding: State Grant Funded 

 NTP: April 25, 2023  

 

 Locations 

Hay St at Hillsboro St/Winslow St 

Budget: $15,000 

Estimated Construction Time: December 2023 

Hay St at Ray Ave/Old St 

Budget: $26,000 

Estimated Construction Time: December 2023 

Person St at Bow St/Otis F. Jones Pkwy 

Budget: $33,000 

Estimated Construction Time: December 2023 

https://www.fayettevillenc.gov/city-services/public-services/traffic-services/bike-and-pedestrian-safety
https://www.fayettevillenc.gov/city-services/public-services/traffic-services/bike-and-pedestrian-safety


Project Description: Traffic Services, along with Construction Management will install various traffic calming devices 

on City streets. The devices can be in conjunction with a City project or a citizen request. When traffic calming de-

vices are requested in an area, Traffic Services will conduct a study to see if the device is warranted. Calming de-

vices most commonly used are speed humps, thermoplastic striping, and occasionally a traffic circle/round-about.  

TRAFFIC SERVICES  

CAPITAL IMPROVEMENT PROJECTS 

Active Projects 
Speed Hump Projects 

 Status: Completed 

 Contractor(s): 

 City of Fayetteville 

 Diamond Constructors of Fayetteville 

 Budget: $4000.00 per Speed Hump 

 Funding: General Fund 

 Locations 

 Bahama Loop 

 Kinlaw Road 

 Lakecrest Drive 

 Sourwood Drive 

 



CAPITAL IMPROVEMENT PROJECTS 

 Status: Contract Routing 

 Design: City Staff 

 Budget: $ 650,000 

 Funding: Grant 

 Estimated Construction Time: Spring 

2023 (Start); Summer 2023 

(Completion) 

 

Person Street at B Street/Old Wilmington Road Roundabout 

What’s Coming Up? 
Capital Improvement Projects– Engineering/ Traffic  

Project Description: This project extends the streetscape concept 
along Person Street that currently stops at the Blounts Creek 
Bridge by reducing the number of travel lanes, removing the 
traffic signal, and constructing a single lane roundabout at the 
intersection of Person Street and B Street / Old Wilmington 
Road.  This project provides ADA pedestrian accommodations, 
traffic calming, enhance mobility and aesthetics along a gateway 
to the downtown area. Once construction commences, the pro-
ject is expected to take approximately 210 days. 

 City Council awarded the contract to the lowest responsive bidder, 
Jymco Construction. Contract for the project will now begin the 
routing process. 



CAPITAL IMPROVEMENT PROJECTS 

 Status: Under Design 

 Contractor: TBD 

 Budget: $ 695,000 

 Estimated NTP: 2nd Quarter 2023 

 Funding: General Fund/State/Federal Funding 

 Project Description: The project scope extends the existing 

trail to the Botanical Gardens property and provides a parking 

area for the public to access the trail. City staff has completed 

the proposed parking easement and provided the preliminary 

plan to the Botanical Gardens Board for review and comments. 

Cape Fear River Trail Extension 

What’s Coming Up? 
Capital Improvement Projects-Engineering  

 Status: Design Complete, Awaiting Bid Advertisement 

 Consultant: WK Dickson 

 Budget: $ 1.1 Million 

 Estimated Construction Start: To Be Determined 

 Funding: ARPA (American Rescue Plan Act) Funding 

 NTP: Fall 2022 

 Estimated Construction Time: 150 Days 

Project Description: The project scope consists of repairing 

repetitive road settlements between the round-a-bout at Maiden 

Lane to Cross Creek due to aging infrastructure. The project 

includes removing and replacing storm drain pipe, road subgrade 

and installing new catch basins and a requested PWC waterline. 

Currently, city staff has received final bid contract and is awaiting 

advertising. 

Ray Avenue/Maiden Lane Drainage  



CAPITAL IMPROVEMENT PROJECTS 

 Status: Design Complete, Bid Process 

 Contractor: Fred Smith Company 

 Budget: $345,000 

 Estimated NTP: May 5, 2023 

 Funding: General/ARPA (American Rescue Plan Act) 

 Project Description: The City maintains 21 bridges, which 

are regulated by the National Bridge Standards (FHWA). Bi-

annual inspections and reporting are required. Bridge 

preservation actions are intended to delay the need for costly 

rehabilitation or replacement while the bridges are still in good 

to fair condition and before the onset of serious deterioration. 

The project scope consists of repairing Priority Action Request 

(PAR) items on 10 bridges confirmed by 2022 NCDOT Bridge 

Inspection Reports. Alpha & Omega Group has provided the 

final proposal and the next step will be the bidding process. The 

following work will be performed:   

 Concrete Repairs 

 Painting existing weathering steel structure 

 Signing and metal bridge railing 

 Sediment Removal (Forest Hills Drive) 

The Notice to Proceed has been set for May 5, 2023. 

Bridge Repairs 

What’s Coming Up? 
Capital Improvement Projects-Engineering  



STORMWATER 

CAPITAL IMPROVEMENT PROJECTS 

 Status: State Review of Contract Documents. 

 Contractor: Gradient 

 Budget: $ 2.8 M 

 Funding: Stormwater Enterprise Fund  

 NTP: Not under construction 

 Estimated Bid: FY 2024 

Project Description: The Adam Street project originated from 

the Cape Fear River Watershed Study conducted by the City of 

Fayetteville. Based on prioritization criteria, this project was 

selected to move forward into the design stage. The Adam Street 

Project is located  from B street to Eastern Blvd. Final design is 

complete, and the State is reviewing contract documents.  

Adam Street Drainage Improvements 

Capital Improvement Projects-Stormwater  

What’s Coming Up? 

 Status: Work Authorization and Scoping 

 Contractor: Gradient 

 Budget: $ 8.8 Million 

 Funding: Stormwater Enterprise Fund  

 Estimated Bid: 2nd Quarter FY 2024 

Project Description: The Locks Creek Project originated from 
the Cape Fear River Watershed Study conducted by the City of 
Fayetteville. Based on prioritization criteria, this project was selected 
to move forward into the design stage.  The Locks Creek Project is 
located along Locks Creek Road with improvements on Coldwater 
Drive, Windmill Road, Pasture Lane, Carriage Road, Bridgeton 
Way, Jereens Creek Road, and Bombay Drive. The project is 
currently being scoped and being approved by City Council.  

Locks Creek Drainage Improvements 



STORMWATER 

CAPITAL IMPROVEMENT PROJECTS 

 Status: Preparation of Bid Documents/Easement 

acquisition 

 Budget: $4.2 Million 

 Estimated Construction Start: FY 2023 

 Funding: Stormwater Enterprise Fund 

Project Description: The proposed project scope includes 

approximately 1,500 linear feet of stormwater infrastructure 

improvements to improve capacity and level of service as well 

as replace aging infrastructure nearing the end of its service 

life.  

Currently, the project is at 100% design and staff is acquiring 

all necessary easements. 

North Street Drainage Improvements 

 Status: Awaiting FEMA Phase II Approval 

 Budget: $ 1.8 Million 

 Funding: FEMA 

Project Description: Project includes installation of 

approximately 1,300 linear feet of new storm sewers on Neville 

Street in the Fairveiw neighborhood to reduce the frequency, 

severity and duration of localized flooding.  The project recently 

completed 100% design. City staff and Consultants are working the 

bid process and awaiting FEMA phase II approval.  

Neville Street Drainage Improvements 

Capital Improvement Projects-Stormwater  

What’s Coming Up? 



STORMWATER  

CAPITAL IMPROVEMENT PROJECTS 

 Status: Under Design 

 Consultant: Hazen Sawyer 

 Budget: Anticipated $1.5 M 

 Funding: Stormwater Enterprise Fund  

 Estimated Bid: November 2023 

Project Description: The project is located in a residential 

neighborhood bounded by Bunce Road, Strickland Bridge Road, and 

Bailey Lake Road. Approximately 3,200 linear feet of piped drainage 

improvements are proposed along Rutherglen Drive, Rhemish Drive, 

Leffew Avenue, Furnish Drive, and Bailey Lake Road.  

The project was recently kicked off with a field survey and installing a 

water logger. The City staff and Consultants are working on 

conceptual design.  

Rhemish Drive Drainage Improvements 

Capital Improvement Projects-Stormwater  

What’s Coming Up? 

Rosemary Drive Drainage Improvements 

 Status: Under Design 

 Consultant: Kimley-Horn 

 Budget: Anticipated $3.0 M 

 Funding: Stormwater Enterprise Fund  

 Estimated Bid: November 2023 

Rosemary Drive Project originated from the Little Cross Creek 
Watershed Study conducted by the City of Fayetteville. Based on 
prioritization criteria, this project was selected to move forward into 
the design stage.  Rosemary Drive project is located at the 
intersection of Murchison Road and Rosemary Drive and continues 
the length of Rosemary Drive (approximately 2800 LF) to the 
intersection of Rosemary Drive and Waddell Drive.  
 
The project was recently kicked off with field survey. City staff and 
consultant have discussed conceptual design and are now working 
towards 90% design and utility walkthrough.  



STORMWATER  

CAPITAL IMPROVEMENT PROJECTS 

 Status: Under Design 

 Contractor: AECOM 

 Budget: Anticipated $5.9M 

 Funding: Stormwater Enterprise Fund  

 Estimated Bid: Spring 2024 

Project Description: The Rockford Drive Project intends to 

improve approximately 4,600 linear feet of stormwater pipe and 

channels. Design is estimated to begin in October 2022 and last 

approximately 18 months.  

The project is currently awaiting survey data and modeling to  

start the design process. 

Rockford Drive Drainage Improvements 

Capital Improvement Projects-Stormwater  

What’s Coming Up? 

 Status: Under Design 

 Contractor: Wood Environment & Infrastructure Solutions, 

Inc 

 Budget: Anticipated $2.2 M 

 Funding: Stormwater Enterprise Fund  

 Estimated Bid: FY 2024 

Project Description: The Sessoms Street Project originated from 

the Cape Fear River Watershed Study conducted by the City of 

Fayetteville. Based on prioritization criteria, this project was 

selected to move forward into the design stage. The  project is 

located at the intersection of Buxton Boulevard and Sessoms Street 

and includes improvements along Montgomery Street and Wright 

Street. The project is currently being surveyed and starting design  

Sessoms Street Drainage Improvements 



STORMWATER  

CAPITAL IMPROVEMENT PROJECTS 

 Status: Under Design 

 Consultant: Kimley-Horn 

 Budget: Anticipated $1.6 M 

 Funding: Stormwater Enterprise Fund  

 Estimated Bid: November 2023 

Project Description: The project was originally part of the Spot 

Repair program until analysis determined that improvement costs 

were excessive and the 1743 Tryon Drive property was subsequently 

purchased by the City. The area was later studied as part of the Little 

Cross Creek Watershed Study (LCCWS) and based on prioritization 

criteria, was selected to move forward into the design stage. 
Approximately 1,700 linear feet of piped drainage improvements are 

proposed  in the area. The project will also replace approximately 

1,600 linear feet of asbestos concrete waterline in the project area. 

City staff recently reviewed 70% design and met with utilities for 

coordination. The team is currently working toward 90% design. Staff 

expects this project to go to bid in late 2023, with construction starting 

in 2024. 

Tryon Drive Drainage 

Capital Improvement Projects-Stormwater  

What’s Coming Up? 

 Status: Bid preparation 

 Budget: $1.5 Million 

 Estimated Advertisement for Bid: May 2023 

 Funding: Stormwater Enterprise Fund 

 NTP: July 2023 

 Estimated Construction Time: January 2024 

Project Description: Project includes proposed improvements, 

to include 2,700 lineal feet of new storm sewers on Sunbury Drive, 

Needham Drive, Rosehill Road, and Pleasant Loop Road.  

 We are expected to bid this project by May 2023. Currently, City 

Staff is awaiting NCDEQ Infrastructure approval. 

Sunbury Drive Drainage Improvements 
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